Project Planning Phase

Prepare Milestone & Activity List

Date	05 November 2022
Project Name	Smart waste management system for metropolitan cities
Maximum marks	4 Marks
TEAM ID	PNT2022TMID07532

S.NO	ACTIVITY TITLE	ACTIVITY DESCRIPTION	DURATION
1	**Understanding about the project**	Create a GitHub repository after selecting the team members ,then assign tasks to each person on the team and provide instructions on how to use GitHub to submit assignment	1 week
2	**Start The Project**	To assign and complete all tasks based on sprits among team members	1 week
3	**Completing Every Task**	Team Leader should ensure that whether every team member have completed the assigned task or not	1 week
4	**Stand Up Meetings**	Team Lead Must Have a Stand-Up Meeting with The Team and Work on The Updates and Requirement Session	1 week

5	**Deadline**	Make sure the team members are finishing each work by the due date	1 week
6	**Budget and Scope of project**	Examine the overall budget ,which must fall inside a particular range and should benefit everyone.	1 week